Weekly Project Updates

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending January 17, 2020

**Ozarks Educational Center, Bull Shoals Field Station**
Adam Shuler, Project Manager
The winter weather has slowed progress, but the facility is almost weather tight. The cedar siding will be arriving next week. The siding will be sealed inside at the contractors’ warehouse prior to installation due to the cold weather. The roof on the main building and cabins are complete and landscape work continues. The remaining storefront windows will be installed soon and doors will be installed in the coming weeks.

**Cooperative Engineering Expansion and the eFactory Business Incubator Expansion,**
Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
Mechanical ductwork, piping, and electrical conduit continue to be installed. Work in the west corridor is ongoing and a protective scaffolding was installed for pedestrian traffic. Walls for the elevator pit and framing for the new stair and mezzanine will start in the coming weeks. The majority of demolition is complete and the contractor continues to work overnight shifts to minimize disruption to building occupants.

**Multi-Purpose Addition, Greenwood Laboratory School**
Jerry Compton, Project Manager
Installation of the roof deck at the gym is underway. Construction of footing and column piers at lower sections continues. Construction of the masonry walls is nearing completion. Below slab work for plumbing and electrical is underway. The Transitway will be closed until March in order to conduct construction activities.

**Classroom Addition, McQueary Family Health Sciences Hall**
Michael Mardis, Project Manager
Structural steel frame erection continues. The contractor is working on interior concrete walls and slab for large classroom tiers. The 2nd floor bathroom floor tile is now compete, but the wall tiling continues. The final furniture selections are being made and the order will be placed in February.

**New Residence Hall**
Bruce Colony, Project Manager
The framing continues and the contractor is addressing the elements that are failing inspection, but the work has yet to pass. The building inspector is working with the contractors to ensure that all items are addressed. Roofing work is planned to begin by January 25.
Dining Center Infill, New Residence Hall
Bruce Colony, Project Manager
Infill contractors are mobilizing and the revised design documents are almost through the permitting process. A preconstruction meeting and the first Owner Architect and Contractor meeting will be held next week. Work onsite will begin once the building permit review of the underground plumbing revisions are approved.

ESports Complex, Springfield Campus
Adam Shuler, Project Manager
Design work continues and a 50% design submission has been submitted for review. A review meeting is scheduled for next week. Adjustable lighting, proper acoustics, adequate power, and functional finishes are being explored for design consideration. Furniture and equipment discussions are ongoing with stakeholders and case study research continues.