Weekly Project Updates

Planning, Design and Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design and Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending March 6, 2020

Ozarks Educational Center, Bull Shoals Field Station
Adam Shuler, Project Manager
Drywall work is complete in the main building. Painting and tile work is ongoing. Casework will be installed in the coming weeks. The electrical rough-in is complete for the cabins and drywall work will begin next week. The cedar plank decking and stairs have been installed. The "barn doors" that will go on the main building are complete and being installed this week. Propane tanks are being installed this week and a service road is being added to access the propane tanks, cabins, and septic system.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion,
Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
The electrical work is nearly complete and drywall will be installed in the coming weeks. Excavation and sub-grade work on the northwest side of the building continues. Mechanical ductwork continues to be hung and hollow metal door frames will start to be installed next week. The contractor continues to work overnight shifts to minimize disruption to building occupants.

Multi-Purpose Addition, Greenwood Laboratory School
Jerry Compton, Project Manager
Construction of the masonry walls is nearly complete. Installation of the roof deck is underway. Pouring concrete for the floor slab in the gymnasium is expected to begin next week. The plumbing rough-in is nearly complete. The transitway remains closed for safety purposes. It will reopen for commencement and to allow for students to move out of residence halls.

Classroom Addition, McQueary Family Health Sciences Hall
Michael Mardis, Project Manager
The majority of the classroom tier framing has been installed. The current priority is the installation of the second floor metal decking so that concrete can be poured. This is tentatively scheduled for the end of next week. Exterior wall framing will begin once the second floor concrete is poured.
New Residence Hall  
Bruce Colony, Project Manager
The seventh floor framing and roof framing are nearly complete. Roofing should begin soon. The masonry contractor has begun work on the northeast elevator tower. A mechanical, electrical, and plumbing (MEP) coordination meeting was held this week.

Dining Center Infill, New Residence Hall  
Bruce Colony, Project Manager
The infill contractor has completed nearly all of their underground work in the kitchen. Revisions to some underground work in the lobby have been identified and will be completed next week. The focus will now be on the installation of the concrete floor in the kitchen area.

ESports Complex, Springfield Campus  
Adam Shuler, Project Manager
The design team has completed the construction documents and construction will likely start next month. Selection of furniture and equipment is ongoing. Demolition of the existing space by the Campus Construction Team is complete.

Roof Replacement, Hill Hall  
Michael Mardis, Project Manager
Bids were received on March 3 and will be presented to the Board of Governors at their March 18 meeting.

Renovation of Rooms 306 & 308, Carrington Hall  
Adam Shuler, Project Manager
A preconstruction kickoff meeting was held this week with the general contractor. Abatement of hazardous materials will be completed next week.