Weekly Project Updates

Planning, Design & Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending November 15, 2019

Ozarks Educational Center, Bull Shoals Field Station
Adam Shuler, Project Manager
The interior door frames have been installed in the main building. Ductwork and electrical rough-in are underway. An above ceiling and in wall rough-in inspection has been scheduled for next week. Roof, siding, and storefront windows will be installed in the coming weeks.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion, Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
Demolition work continues including removal of concrete curbs and old flooring material. The elevator shaft has been located and soils are being tested in the crawl space below the building to ensure there is proper compaction.

Upgrade Mechanical and Electrical Systems, Blair-Shannon House
Shanon Mitchell, Project Manager
Screening is being added to the condensing units on the roof of the Networking & Telecommunications building to aid in keeping tree debris out of the coils. Anticipated installation date is mid-November.

Phase II Renovation, Woods House
Shanon Mitchell, Project Manager
The Contractor is addressing remaining punch list and warranty items. Corrosion is developing on the bathroom door hardware. Ventilation is being evaluated, along with materials being reviewed for compliance with specifications and the environment. Test & balance reports have been evaluated by the engineer and the contractor is working on adjustments. Cleaning methods were tested on the 2nd floor bathrooms this week. It appeared to remove the corrosion from the materials. These methods will be monitored before completing the remaining floors bathrooms. The contractor is working on closeout documents for this project.
**Multi-Purpose Addition, Greenwood Laboratory School**  
Jerry Compton, Project Manager  
Paving of the westbound lane of Bear Boulevard is underway but the work has been impacted by unfavorable weather conditions. Construction of the masonry walls is underway. Work on the foundation for the west connecting corridor is underway. The Transitway will be closed until March in order to conduct construction activities.

**Classroom Addition, McQueary Family Health Sciences Hall**  
Michael Mardis, Project Manager  
Pier drilling is wrapping up and the drill rig will be removed by November 14. The contractor continues to work on grade beams. Chilled water line work on Holland Avenue is ongoing. The shop drawing and submittal process continues.

**New Residence Hall**  
Bruce Colony, Project Manager  
Weather has continued to affect progress on the remaining structural concrete. The contractor plans to have the third of four pours complete this week. The scheduling consultant has completed their November 2019 assessment, and the project completion dates will be reviewed for potential adjustment. The start of the dining center infill project has been rescheduled to start December 15.

**ESports Complex, Springfield Campus**  
Mark Wheeler, Project Manager  
A coordination meeting has occurred with the consultant who will develop the mechanical and electrical design work. The consultant will examine the existing conditions and complete a 3D scan of the space. The floor plan for the new space is being developed and equipment requirements are being determined.