Weekly Project Updates

Planning, Design & Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending November 22, 2019

Ozarks Educational Center, Bull Shoals Field Station
Adam Shuler, Project Manager
Mechanical ductwork, plumbing, and electrical rough-in are underway and almost complete. Exterior sheathing on the main building is installed on the wall and roof. A waterproof membrane is being applied before siding and roofing are installed. The cabin foundations have been installed and the framing is being prefabricated on site before installation.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion,
Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
Additional dumpsters have been brought to the site to allow for separation of recyclables in an attempt to reduce the amount of construction and demolition waste that ends up in a landfill. The contractor has created a hole on the south side of the building for a trash chute. Removal of existing paint and flooring is ongoing to prepare for new construction. The water heater serving the west side of the building has been relocated to allow for work to begin on the elevator pit and shaft.

Upgrade Mechanical and Electrical Systems, Blair-Shannon House
Shanon Mitchell, Project Manager
Screening is being added to the condensing units on the roof of the Networking and Telecommunications building to aid in keeping tree debris out of the coils. Weather pending the anticipated installation date is the first week in December.

Phase II Renovation, Woods House
Shanon Mitchell, Project Manager
The contractor is in the process of addressing the remaining items from the punch list and warranty list. Change orders are in review and the contractor is working on closeout documents for the project.

Multi-Purpose Addition, Greenwood Laboratory School
Jerry Compton, Project Manager
The westbound lane of Bear Boulevard is open. Construction of the masonry walls is underway. The Transitway will be closed until March in order to conduct construction activities.
Classroom Addition, McQueary Family Health Sciences Hall  Michael Mardis, Project Manager
Pier drilling is complete. Grade beam excavation and concrete pouring will continue. The chilled water line work continues on Holland Street. Chilled water line work in Lot 35 will begin after the Thanksgiving break. The shop drawings and submittal process continues. Work also continues on the wall mockup.

New Residence Hall  Bruce Colony, Project Manager
The contractors are working to complete the parking garage roof and podium as weather allows. The framing contractor is scheduled to start doing layout soon. The dining center infill project is scheduled to start by December 15.

ESports Complex, Springfield Campus  Mark Wheeler, Project Manager
The existing site conditions are being evaluated this week. The mechanical and electrical consultant engineers will be completing a 3D laser scan of the space, including above the ceiling, to confirm the existing conditions. This information will be used to begin design development in the coming weeks.