Weekly Project Updates

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending January 24, 2020

Ozarks Educational Center, Bull Shoals Field Station  
Adam Shuler, Project Manager
The cedar siding has arrived and will be sealed at the contractors' warehouse prior to installation due to the cold weather. Storefront door and windows have been installed on the cabins and landscape work continues around the buildings and driveway entry. Roof and metal panels have been installed on the cabins and finish work will begin soon.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion,  
Robert W. Plaster Center for Free Enterprise  
Adam Shuler, Project Manager
Work on the metal stud wall framing continues and door frames will start to be installed soon. The contractor has begun preparing the existing concrete floor slab for new finish flooring. This involves grinding and infilling portions of the existing concrete floor slab. Excavation under the crawlspace is ongoing to create the foundation and shaft walls for the new elevator. Steel has arrived onsite and framing for the new stair and mezzanine will start soon. The contractor is continuing to work overnight shifts to minimize disruption to building occupants and a protective scaffolding will remain installed in the west corridor.

Multi-Purpose Addition, Greenwood Laboratory School  
Jerry Compton, Project Manager
Installation of the roof deck edge supports continues. Construction of column piers has been completed and work on footing stem walls is nearing completion. Construction of the masonry walls continues. The below slab work for plumbing and electrical is underway. The transitway will be closed until March in order to conduct construction activities.

Classroom Addition, McQueary Family Health Sciences Hall  
Michael Mardis, Project Manager
The structural steel frame erection continues. The contractor is working on forming walls to pour interior concrete walls/slab for large classroom tiers. The floor and wall tile are complete in the women's restroom. The floor tile is complete in the men’s restroom and the wall tile is nearly complete. The lighting is being installed in the women’s restroom. Finalizing the furniture selections to place order the first of February.
New Residence Hall  
Bruce Colony, Project Manager
The framing of the sixth floor is underway and the mechanical, electrical, and plumbing rough-in on the fifth floor is underway. The contractor is working through issues with framing and the roof installation. A coordination meeting occurred on January 22.

Dining Center Infill, New Residence Hall  
Bruce Colony, Project Manager
The first Owner Architect Contractor (OAC) meeting was held January 22. The plan revisions have cleared the permit review process and the full permit has been released. The contractor is mobilizing. The pre-construction kick-off meeting is set for January 29.

ESports Complex, Springfield Campus  
Adam Shuler, Project Manager
A 50% Construction Document review meeting was held this week. The design incorporated adjustable lighting, proper acoustics, adequate power, and functional finishes. Progress will continue towards 100% design next month. Coordination with audio/visual elements, furniture, and equipment is ongoing.

Roof Replacement, Hill Hall  
Michael Mardis, Project Manager
The 90% review drawings were received and sent out for campus review on January 21. Comments are due back on January 27. The project will bid in February.