Weekly Project Updates

Planning, Design & Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending January 31, 2020

Ozarks Educational Center, Bull Shoals Field Station  Adam Shuler, Project Manager
Installation of the cedar siding will begin in the coming weeks. Drywall work is nearing completion and casework will be arriving soon. The final concrete pour for site work was completed last week. Mechanical and electrical rough-in on the cabins is complete and windows have been installed.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion, Robert W. Plaster Center for Free Enterprise  Adam Shuler, Project Manager
Work on the metal stud wall framing is almost complete and door frames will be installed in the coming weeks. The existing concrete floors are being repaired in preparation for floor finish. Excavation under the crawlspace is nearing completion. A robot was used to crush and remove existing concrete walls to make way for shaft walls for the new elevator. Steel has arrived onsite and framing for the new stair and mezzanine will start soon. The contractor continues to work overnight shifts to minimize disruption to the building occupants and a protective scaffolding will remain installed in the west corridor.

Multi-Purpose Addition, Greenwood Laboratory School  Jerry Compton, Project Manager
Installation continues for the gym roof deck edge supports. Construction of the footing stem walls has been completed. Construction of the masonry walls continues. Below slab work for plumbing is nearly complete. Grading in preparation for the floor slab has begun. The transit way will be closed until March in order to conduct construction activities.

Classroom Addition, McQueary Family Health Sciences Hall  Michael Mardis, Project Manager
The steel components are being fabricated and the steel erection will continue once material is on site. Interior concrete classroom tiers are complete. The contractor is installing concrete forms to pour miscellaneous exterior walls. The tile is complete in the 2nd floor bathrooms, plumbing fixtures are installed, ceiling grid is in place, the lights are operational, and toilet partitions are being installed. Furniture selections are wrapping up and the orders will be placed in February.
New Residence Hall  Bruce Colony, Project Manager
The framing of the sixth floor continues as they coordinate the embeds around the structural steel assembly. The commissioning agent will be inspecting the mechanical systems rough-in this week. The next progress and coordination meeting will be next week.

Dining Center Infill, New Residence Hall  Bruce Colony, Project Manager
The infill contractors have started to mobilize. The pre-construction kick-off meeting was held this week. Mechanical, Electrical, and Plumbing (MEP) coordination meetings will start soon. Working with the City on approved construction documents, which are required to be on site.

ESports Complex, Springfield Campus  Adam Shuler, Project Manager
The campus construction team has started demolition work on the existing space. The design is progressing towards completion and a final review meeting will be held soon. The design team continues to look at case study examples and refine coordination with audio/visual and computer equipment.

Roof Replacement, Hill Hall  Michael Mardis, Project Manager
Construction documents are nearly complete and the project will bid in February.