Weekly Project Updates

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending February 14, 2020

Ozarks Educational Center, Bull Shoals Field Station  Adam Shuler, Project Manager
The cedar siding has been installed on the main building and will be installed on the cabins soon. Work has begun on the "barn doors" that will go on the main building. Drywall work continues and casework will arrive on site soon. The main building is enclosed and a propane tank will arrive soon so the heaters can be turned on and provide heat to the building. Once heat is established interior finishes can be installed.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion, Robert W. Plaster Center for Free Enterprise  Adam Shuler, Project Manager
Electrical conduits will be rerouted this week to allow work to begin on the new stair and mezzanine. Wall framing is mostly complete in the new business incubator and cooperative engineering spaces. The existing floors have been prepared for grinding polishing. Mechanical and electrical rough-in work will continue in the coming weeks. Work on the new elevator shaft walls will begin soon. The contractor will start to erect the frame for the new stair and mezzanine soon. The contractor continues to work overnight shifts to minimize disruption to building occupants and a protective scaffolding will remain installed in the west corridor.

Multi-Purpose Addition, Greenwood Laboratory School  Jerry Compton, Project Manager
Grading in preparation for the floor slab continues. Construction of the masonry walls continues along the west side of the addition. Installation of the roof deck will begin soon. The Transitway will be closed until March in order to conduct construction activities.

Classroom Addition, McQueary Family Health Sciences Hall  Michael Mardis, Project Manager
Awaiting arrival of the tier seating steel components for erection to continue. Underground conduit for electrical main has been installed. Miscellaneous exterior concrete work continues. 2nd floor restrooms are open for use. Furniture selections are wrapping up and an order will be placed soon.
New Residence Hall  
Bruce Colony, Project Manager
Framing continues on the 7th floor. Masonry work on the northeast elevator shaft will following the framing. Mechanical, Electrical, and Plumbing work continues. Work on the exterior storefront of the dining center has not yet begun. A project coordination meeting is planned for February 19.

Dining Center Infill, New Residence Hall  
Bruce Colony, Project Manager
Underground plumbing rough-in continues. A Mechanical, Electrical, and Plumbing (MEP) coordination meeting will be held as soon as the ductwork shop drawings are complete. A project coordination meeting is planned for February 19.

ESports Complex, Springfield Campus  
Adam Shuler, Project Manager
Demolition of the existing space by the Campus Construction Team is complete. The design is nearing completion and a final review meeting will be held next week. The design team continues to coordinate technology such as audio/visual and computer equipment.

Roof Replacement, Hill Hall  
Michael Mardis, Project Manager
Project is out for bid. The pre-bid meeting is scheduled for February 18. Bid opening is scheduled for February 24. The consultant is working on permanent fall protection system and will issue an addendum to the bid documents.