Weekly Project Updates

Planning, Design and Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design and Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending February 28, 2020

Ozarks Educational Center, Bull Shoals Field Station
Adam Shuler, Project Manager
The cedar plank decking and stairs are being installed. The “barn doors” that will go on the main building are being framed onsite and will be installed next week. Drywall work is complete and casework will arrive onsite soon. Propane tanks are being installed next week. This will allow the mechanical units to be turned on and provide heat to the building. Once heat is established, interior finishes can be installed.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion,
Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
Demolition work is complete in all spaces. Mechanical and electrical rough-in work is nearing completion and the fire alarm rough-in is upcoming. Drywall installation will start once the rough-in is complete. The steel for the mezzanine is being erected this week and the steel for the stairs will follow. The contractor continues to work overnight shifts to minimize disruption to the building occupants.

Multi-Purpose Addition, Greenwood Laboratory School
Jerry Compton, Project Manager
Construction of the masonry walls continues along the west corridor of the addition. Steel is being erected for the mezzanine areas above the stage. Installation of the roof deck will begin soon. Grading in preparation for the floor slab continues. The Transitway remains closed for site safety during construction activities. It will reopen for commencement and as students move out of residence halls.

Classroom Addition, McQueary Family Health Sciences Hall
Michael Mardis, Project Manager
The steel erector has been onsite this week to work on miscellaneous components. The remaining steel is arriving February 28. We are finalizing selections for miscellaneous furniture throughout the building.
New Residence Hall  
Bruce Colony, Project Manager
Framing on the 7th floor is nearly complete. The roof framing is underway. The masonry contractor will begin the NE elevator tower soon. A commissioning meeting and preconstruction conference will be scheduled soon.

Dining Center Infill, New Residence Hall  
Bruce Colony, Project Manager
The shell building contractor is preparing to install the structural header above the storefront this week. This will allow the installation of the storefront. The infill contractor continues their underground work.

ESports Complex, Springfield Campus  
Adam Shuler, Project Manager
A final design review meeting was held last week with MSU stakeholders. The design team will finish the design documents in the coming weeks and construction will likely start next month. The Campus Construction Team has completed demolition of the existing space.

Roof Replacement, Hill Hall  
Michael Mardis, Project Manager
The bid opening has been moved to March 3.

Renovation of Rooms 306 & 308, Carrington Hall  
Adam Shuler, Project Manager
A Notice to Proceed has been issued to the contractor and a kickoff meeting is scheduled for next week. Demolition work has begun by an environmental contractor to remove any hazardous material found in the existing space. The contractor is developing a schedule and preparing submittals ahead of mobilizing to start construction.