Weekly Project Updates

Planning, Design & Construction
Burgess House
736 S National Avenue
Springfield, Missouri 65897
(417) 836-5101
DesignandConstruction@Missouristate.edu
http://design.missouristate.edu

The Office of Planning, Design & Construction is pleased to share weekly project updates with the campus, the community, and beyond. While not a comprehensive list, the updates below reflect our more substantial campus projects. If you would like additional details, or information regarding a project not listed below, please contact our office. Thank you for your interest in projects at Missouri State University.

Update for Week Ending February 07, 2020

Ozarks Educational Center, Bull Shoals Field Station
Adam Shuler, Project Manager
Cedar siding installation is proceeding on the main buildings. Drywall work is nearing completion and casework will be installed soon. The roof installation is complete on the main building and cabin. Metal siding has been installed on the cabin. The propane tank will be installed soon to provide heat to the building.

Cooperative Engineering Expansion and the eFactory Business Incubator Expansion, Robert W. Plaster Center for Free Enterprise
Adam Shuler, Project Manager
The existing floors are being prepared for grinding. Excavation under the crawlspace is complete. Work on the new elevator shaft will begin soon. Framing for the new stair and mezzanine will begin soon. The contractor continues to work overnight shifts to minimize disruption to the building occupants and a protective scaffolding will remain installed in the west corridor.

Multi-Purpose Addition, Greenwood Laboratory School
Jerry Compton, Project Manager
Construction of the masonry walls continues along the west side of the addition. Below slab work for plumbing has been completed. Installation of the roof deck will begin soon. Grading in preparation for the floor slab is underway. The Transitway will be closed until March in order to conduct construction activities.

Classroom Addition, McQueary Family Health Sciences Hall
Michael Mardis, Project Manager
Awaiting arrival of the remaining steel components so steel erection can continue. The contractor is wrapping up the remaining exterior concrete walls. The 2nd floor restroom punch list walkthrough was held on February 5. The contractor is finishing up remaining punch list items. The 2nd floor restrooms should be open this week. Wrapping up furniture selections, order will be placed in February.
New Residence Hall
Bruce Colony, Project Manager
The framing of the 7th floor west exterior wall began on February 6. Work continues on the framing of the 6th floor. The commissioning agent made their first inspection this week and their report is under review. The planning and coordination meeting scheduled this week was canceled due to weather.

Dining Center Infill, New Residence Hall
Bruce Colony, Project Manager
The infill contractor has mobilized materials and equipment. Excavation for underground utilities is underway. All drawings have been approved by the City.

ESports Complex, Springfield Campus
Adam Shuler, Project Manager
The campus construction team continues to work on demolition of the existing space. The design is progressing and a final review meeting will be held in a few weeks. The design team continues to look at case study examples and refine coordination with audio/visual and computer equipment.

Roof Replacement, Hill Hall
Michael Mardis, Project Manager
Wrapping up construction documents. Project will go out to bid on February 11. The bid opening will be February 25.